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ESTIMATE RUN 04/29/2020

ESTIMATE SUMMARY 14:26:22

CONTID: C22801         ESTIMATE NO: 0001 PROG 2005

PCN: 22801-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 REST AREA TRUCK PARKING PERCENT TIME:

PROJECT NO: NHPP1602-172                  

US 160 REST AREA TRUCK PARKING

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,389,498.66 PARTICIPATING $ $ 318,528.05

AWARD PROJECT AMT: 1,233,600.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
29,432.14

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,891.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.00

WORK DAYS

WORK DAYS

22.92%

1,070,970.61

318,528.05

347,960.19

340,068.69

$

$

$

$

318,528.05

0.00

318,528.05

29,432.14

347,960.19

-7,891.50

0.00

340,068.69

0.00

AMOUNT DUE 340,068.69 340,068.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,068.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

9.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

04/25/2020

12/05/2019

12/23/2019

01/14/2020

04/06/2020
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00001  
 

4,688.411.000

4,688.41

1.000

ACRE

4,688.41000

0010 Removal of Tree 0.000

51.000

202-00010  
 

31,832.1651.000

31,832.16

51.000

EACH

624.16000

0015 Removal of Delineator 0.000

8.000

202-00090  
 

250.008.000

250.00

8.000

EACH

31.25000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,872.000

SY  

10.77000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

650.000

SF  

6.88000

0030 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

6.000

EACH

650.00000

0035 Removal of Light Standard Foundation 0.000

2.000

202-00705  
 

2,080.002.000

2,080.00

8.000

EACH

1,040.00000

0040 Removal of Ground Sign 0.000

4.000

202-00810  
 

780.004.000

780.00

4.000

EACH

195.00000

0045 Removal of Fence 0.000

150.000

202-01000  
 

1,138.50150.000

1,138.50

150.000

LF  

7.59000

0050 Unclassified Excavation (Complete In Place) 0.000

570.000

203-00010  
 

37,010.10570.000

37,010.10

672.000

CY  

64.93000

0055 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

10.000

HOUR

160.47000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

153.97000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

78.06000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

812.50000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

126.28000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

30.000

CY  

66.93000

0085 Stockpile Topsoil 0.000

30.000

207-00210  
 

1,258.8030.000

1,258.80

30.000

CY  

41.96000

0090 Erosion Log Type 1 (12 Inch) 0.000

140.000

208-00002  
 

761.60140.000

761.60

140.000

LF  

5.44000

0095 Silt Fence 0.000

430.000

208-00020  
 

980.40430.000

980.40

430.000

LF  

2.28000

0100 Aggregate Bag 0.000

330.000

208-00035  
 

3,220.80330.000

3,220.80

500.000

LF  

9.76000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

240.75000

0110 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

20,226.301.000

20,226.30

2.000

EACH

20,226.30000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

81.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

162.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.50000

0130 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

668.75000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

437.50000

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

2,299.63000

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

10,019.70000

0150 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

3,911.85000

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

34.26000

0160 Wildlife Biologist 0.000

4.000

240-00000  
 

560.004.000

560.00

20.000

HOUR

140.00000

0165 Aggregate Base Course (Class 2) 0.000

1,520.340

304-02000  
 

79,331.341,520.340

79,331.34

2,000.000

TON 

52.18000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

276.770

304-06000  
 

20,397.95276.770

20,397.95

576.000

TON 

73.70000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

750.000

TON 

205.28000

0180 Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

19,557.000

SY  

4.11000

0185 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

7,823.000

GAL 

5.05000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,167.000

GAL 

5.14000

0195 Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

160.000

LF  

13.00000

0200 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.07000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

118.75000

0210 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,660.000

LF  

37.50000

0210 MATERIAL ALLOWANCE Light Conduit, Metal 0.000

1,660.000

1,809.401,660.000

1,809.40LF  

1.09000

0215 2 Inch Electrical Conduit (Plastic) 0.000

306.000

613-01200  
 

5,737.50306.000

5,737.50

530.000

LF  

18.75000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

17.000

EACH

1,162.50000

0220 MATERIAL ALLOWANCE No Test Required 0.000

15.000

7,680.1515.000

7,680.15EACH

512.01000

0225 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,375.00000

0230 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

9.000

EACH

586.25000

0230 MATERIAL ALLOWANCE 0.000

9.000

2,520.009.000

2,520.00EACH

280.00000

0235 Light Standard Aluminum (40 Foot) 0.000

0.000

613-30400  
 

0.000.000

0.00

9.000

EACH

3,711.25000

0235 MATERIAL ALLOWANCE Light Standard 0.000

9.000

14,328.009.000

14,328.00EACH

1,592.00000

0240 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

12.000

EACH

1,750.00000

0240 MATERIAL ALLOWANCE Rebar 0.000

11.000

2,086.5911.000

2,086.59EACH

189.69000

0240 MATERIAL ALLOWANCE Anchor Bolts 0.000

48.000

1,008.0048.000

1,008.00EACH

21.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

31.25000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

16.000

SF  

43.75000

0255 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

20.000

LF  

12.50000

0260 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

118.75000

0265 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

22.000

LF  

17.50000

0270 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

3.000

EACH

287.50000

0275 Construction Surveying 0.000

0.300

625-00000  
 

9,375.000.300

9,375.00

1.000

L S 

31,250.00000

0280 Mobilization 0.000

0.180

626-00000  
 

55,477.930.180

55,477.93

1.000

L S 

308,210.70000

0285 Public Information Management (Tier IV) 0.000

15.000

626-01114  
 

1,125.0015.000

1,125.00

100.000

DAY 

75.00000

0290 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

43.000

GAL 

343.75000

0295 Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

70.200

SF  

30.63000

0300 Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inla 

0.000

0.000

627-40013  
 

0.000.000

0.00

644.000

SF  

23.13000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

3.300

GAL 

1,062.50000

0310 Flagging 0.000

13.250

630-00000  
 

364.3813.250

364.38

100.000

HOUR

27.50000

0315 Traffic Control Inspection 0.000

10.000

630-00007  
 

750.0010.000

750.00

16.000

DAY 

75.00000

0320 Traffic Control Management 0.000

10.000

630-00012  
 

9,375.0010.000

9,375.00

45.000

DAY 

937.50000

0325 Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

62.502.000

62.50

8.000

EACH

31.25000

0330 Construction Traffic Sign (Panel Size B) 0.000

5.500

630-80342  
 

171.885.500

171.88

11.000

EACH

31.25000

0335 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

24.000

SF  

31.25000

0340 Portable Message Sign Panel 0.000

2.000

630-80355  
 

7,500.002.000

7,500.00

4.000

EACH

3,750.00000

0345 Drum Channelizing Device 0.000

19.000

630-80360  
 

356.2519.000

356.25

38.000

EACH

18.75000

0350 Traffic Cone 0.000

15.000

630-80380  
 

56.2515.000

56.25

100.000

EACH

3.75000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 22801-BID    ESTIMATE RUN 04/29/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0365 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 324,300.19324,300.191,365,838.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 1) 0.000

1.000

620-00001  
 

23,660.001.000

23,660.00

1.000

EACH

23,660.00000

CAT 23,660.0023,660.0023,660.00CURRENT AMT0400 $ $ $

$ 347,960.19347,960.19$1,389,498.66$CURRENT AMTPROJECT TOTAL


